
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/12/2015

Contract Location: Time Allowed:

US 319/SR 31 BEGINNING NORTH OF EAST DUBLIN AND EXTENDING NO

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/20/2013

10/04/2013

11/01/2013

11/08/2013

02/24/2014

00/00/0000

00/00/0000

509 Days

03/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 123.97

631 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,970,838.94

$2,706,896.42

$1,419,420.08

53.83%

Counties:

Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

232000-      $2,970,838.94 $2,706,896.42 $1,419,420.08 52.22% $577,309.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/12/2015

Project Number: 232000-      US 319/SR 31 - WIDENING & RESF

 

STP00-0045-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,279,296.62 $807,751.91 $471,544.71

Non-Participating $319,824.24 $201,938.05 $117,886.19

Total Earnings $1,599,120.86 $1,009,689.96 $589,430.90

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,599,120.86 $1,009,689.96 $589,430.90

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($47,702.00)

Total: $1,551,418.86 $974,108.96

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $577,309.90

($12,121.00)($35,581.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/12/2015

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .556

 96000.000 .022

STP00-0045-01(025)

 

.578 $2,112.00 $55,488.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .550

 619923.360 .050

STP00-0045-01(025)

 

.600 $30,996.17 $371,954.02

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,334.000 2,971.940

 84.000 .000

 

 

2,971.940 $.00 $249,642.96

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,987.000 .000

L & H LIME 78.000 2,041.160

 

 

2,041.160 $159,210.48 $159,210.48

0050 413-1000     BITUM TACK COAT GL  3,518.000 2,250.000

 4.000 1,305.000

 

 

3,555.000 $5,220.00 $14,220.00

0060 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  15,510.000 .000

 4.250 7,900.000

 

 

7,900.000 $33,575.00 $33,575.00

0100 318-3000     AGGR SURF CRS TN  675.000 160.100

 22.000 19.470

 

 

179.570 $428.34 $3,950.54

0130 441-3999     CONCRETE V GUTTER LF  230.000 231.167

 20.000 .000

 

 

231.167 $.00 $4,623.34

0140 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,711.000 1,991.000

 1.350 .000

 

 

1,991.000 $.00 $2,687.85



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/12/2015

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0205 500-3101     CLASS A CONCRETE CY  108.000 124.034

 925.000 .000

 

 

124.034 $.00 $114,731.45

0210 511-1000     BAR REINF STEEL LB  9,505.000 10,487.270

 1.000 .000

 

 

10,487.270 $.00 $10,487.27

Category Amount: $231,541.99 $1,020,570.91

Category Number: 0040 TEMPORARY EROSION CONTROL

0240 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,000.000 1,077.000

RAW CHECK DAM 3.750 .000

 

 

1,077.000 $.00 $4,038.75

0255 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 500.000 .000

 

 

6.000 $.00 $3,000.00

0260 167-1500     WATER QUALITY INSPECTIONS MO  16.000 16.000

 275.000 1.000

 

 

17.000 $275.00 $4,675.00

0275 163-0232     TEMPORARY GRASSING AC  25.000 23.473

 700.000 3.603

 

 

27.076 $2,522.10 $18,953.20

0280 700-8000     FERTILIZER MIXED GRADE TN  5.000 4.240

 485.000 .750

 

 

4.990 $363.75 $2,420.15

0285 163-0240     MULCH TN  74.000 88.155

 200.000 7.995

 

 

96.150 $1,599.00 $19,230.00

Category Amount: $4,759.85 $52,317.10



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/12/2015

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0290 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  214.000 340.533

 69.000 .000

 

 

340.533 $.00 $23,496.78

Category Amount: $0.00 $23,496.78

Category Number: 0040 TEMPORARY EROSION CONTROL

0295 603-7000     PLASTIC FILTER FABRIC SY  81.000 340.533

 2.750 .000

 

 

340.533 $.00 $936.47

Category Amount: $0.00 $936.47

Category Number: 0020 RECYCLED ASPHALT CONCRETE - ALT 2

0400 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  5,601.000 .000

TL & H LIME 69.000 4,926.120

 

 

4,926.120 $339,902.28 $339,902.28

Category Amount: $339,902.28 $339,902.28

Category Number: 0040 TEMPORARY EROSION CONTROL

0445 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  876.000 1,121.250

 3.300 .000

 

 

1,121.250 $.00 $3,700.13

Category Amount: $0.00 $3,700.13

Category Number: 0030 ROADWAY

0470 158-1000     TRAINING HOURS HR  1,000.000 535.000

 0.800 210.000

 

 

745.000 $168.00 $596.00

Category Amount: $168.00 $596.00

Category Number: 0020 RECYCLED ASPHALT CONCRETE - ALT 2

0475 310-1101     GR AGGR BASE CRS, INCL MATL TN  732.000 .000

 37.000 352.940

 

 

352.940 $13,058.78 $13,058.78

Category Amount: $13,058.78 $13,058.78



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0012

08/12/2015

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0480 208-0200     ROCK EMBANKMENT CY  257.000 257.906

 59.130 .000

 

 

257.906 $.00 $15,249.98

Category Amount: $0.00 $15,249.98

Project Total Amount: $589,430.90 $1,599,120.86


